EPA Region 5 Records Ctr.

B

278663

Tz
l;[l‘r[q[

INITIAL POLREP

DATE: 12/16/91

FROM: BRAD BENNING, 0OSC, EERB, RESPONSE SECTION II
TO: S. LUFTIG - ATTN: TERRY JOHNSON, USEPA, OSWER, WASH, D.C.
B. BOWDEN, BRANCH CHIEF, EERB, CHRICAGO, IL

D. BRUCE, SECTION CHIEF, EERB II, CHICAGO, IL

B. CARSON, IEPA

G. CHANCE, LCHD

. MARSHALL, IDPH
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SUBJECT: OTTAWA MERCURY SITE, OTTAWA, ILLINQIS
POLREP: POLREP 1

SITE NO: PR

D.O. NO: 7640-05-206
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL

START DATE: 12/10/91

1. SITUATION

The Ottawa/Grandadam site is a private residence located in QOttawa,
LaSalle County, Illincis. On October 15 or 16, 1991, approximately
3 to 4 ounces of metallic mercury was spilled in the home by the
children living there. On the same day the children spilled an
unknown quantity of mercury into a backyard fire at the same
residence. One of the children became 111 and was diagnosed as
having mercury poisoning. The other seven occupants of the home
were tested and found to have elevated blood mercury levels. All
occupants have vacated the premises by order of LeaSalle County
Health Department (LCHD). Investigations by the LCHD, Illinois
Department of Public Health, and United States Environmental
Protection Agency determined that the residence contained elevated
levels of mercury that posed a threat to the health of the
occupants.

2. SITE ACTIVITIES

On 12/10/91 ERCS and TAT mobed to the site. Initial mercury levels
of 0.012 mg/m3® were obtained within the house. Small beads of
mercury were visible on socil near the backyard burn areas. Burn



areas and all site entrances were secured with fence posts and
caution tape. A trailer for storage of furniture was obtained.

On 12/11/91 ERCS initiated moving furniture, clothing, etc. out of
the house. An office trailer, rolloff box, and night security were
obtained. The surface one inch of soil from the burn areas and
approximately 10 feet surrounding each one was excavated, staged on
visqueen, and covered. Clothing and miscellaneous other items were
inventoried and loaded into rolloff.

On 12/12/91 ERCS resumed moving furniture, clothing, etc. out of
the house. TAT inventoried items that were placed in rolloff box.
ERCS began removing carpeting, washing walls and vacuuming
baseboards and windows in house.

On 12/13/91 ERCS continued moving furniture, clothing, etc. to
storage trailer; removing carpeting and 1linocleum; vacuuming
baseboards and windows; and washing walls. After front bedroom was
washed, TAT took a swipe of the walls and obtained a reading of
0.000 mg/m3. Babies bedroom was also washed. A swipe revealed a
reading of 0.003 mg/m3. TAT inventoried all items in basement. A
second rolloff box was obtained.

3. FUTURE ACTIVITIES

o Continue loading household items in rolloff
o Obtain disposal for rolloffs

o] Continue removing carpeting

o Continue cleaning walls

o Paint walls and ceilings

{e] Confirmation of cleanup air sampling

o Confirmation of cleanup socil sampling

4. COSTS

CEILING COSTS TO DATE BALANRCE REMAINING

ERCS 25,000 17,245 7,755
TAT 12,750 3,200 9,750

TOTAL 37,750 20,245 17,505



5.

DISPOSAL SUMMARY

WASTE DISPOSAL
STREAHM QUANTITY DATE METHOD FACILITY
SOIL
DEBRIS 40 yurds 12/16/91 landfill Environ
Tech
MERCURY-
CONTAMINATED

DEBRIS




